

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Prakasam District – PMGSY 5% package No.AP LWE 1601 – Revised Administrative Sanction along with price escalation charges and Tender Premium charges in respect of two works under PMGSY-Phase-VI-Accorded-Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT.

G.O.Rt.No 875

Dated: 14-06-2010

Read the following:-

- 1) G.O.Rt.No. 280, PR&RD(Progs.II)Dept. 1.03.2007.
- 2) From the ENC(PR), PMGSY,Hyd.Lr.No.W27/DEE-3/
PMGSY 5%/PKM/RAS, dt.8.04.2010.

<<>>

ORDER:

In the reference first read above, Original Administrative Sanction was accorded for Rs. 172.05 lakhs in the Package No.AP –LWE-1601 in respect of the two works namely (1) BT to the road from Giddalur – Akaveedu R&B road to Jayapuram thanda” and (2) “BT to the road from Venkatapuram to Doorchintala thanda” in Prakasam District under PMGSY-Phase-VI.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs. 190.42 lakhs as against the Original Administrative sanction 172.05 in respect of two works Viz, (1) “BT to the road from Giddalur – Akaveedu R&B road to Jayapuram thanda” and (2) “BT to the road from Venkatapuram to Doorchintala thanda” in Prakasam District under PMGSY-Phase VI Package No. AP LWE 1601 due to price escalation charges and tender premium charges of Rs.23.17. The details of the amount chargeable are as follows:

s.no	district	Name of the work	OAS Rs in lakhs	From PMGSY Phase VI Central share	Tender premium @4.99% excess	State Govt. Amount (price adjustment charges)	Other deviation	Completion cost
1	prakasam	BT road from Giddalur – Akaveedu R&B road to Jayapuram thanda	43.20	38.40	1.92	1.60	0-.00	41.92
2	prakasam	Providing BT surface to the road form Venkatapuram to Doorichintala thanda	128.85	128.85	6.68	8.00	4.97	148.50
	total		172.05	167.25	8.60	9.60	4.97	190.42

(PTO)

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 190.42 lakhs as against the Original Administrative sanction 172.05 in respect of two works Viz,(1) "BT to the road from Giddalur – Akaveedu R&B road to Jayapuram thanda" and (2) "BT to the road from Venkatapuram to Doorchintala thanda" in Prakasam District under PMGSY-Phase VI Package No. AP LWE 1601 due to price escalation charges and tender premium charges of Rs.23.17 lakhs subject to meet the above said additional amount from the funds released by the State Government towards State Share under PMGSY.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This Order issues with the concurrence of the Finance Department vide their U.O.No.13031/198/Expr.PR&RD/2010,Dt. 21.5.2010.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Prakasam District.
The District Treasury Officer Prakasam District.
The Accountant General, Andhra Pradesh ,Hyderabad
Copy to:
The OSD to Min. (PR)/the P.S. to Spl. Chief Secy. to Govt, (PR)
Sc/Sf.

// FORWARDED :: BY ORDER //

SECTION OFFICER